

☐ SECRET☒ CONFIDENTIAL #997616☐ UNCLASSIFIEDApproved For Release 2005/06/06 : CIA-RDP78B04770A002500020010-3
CONTRACT INSPECTION REPORT

TO:

CONTRACT ADMINISTRATION & SETTLEMENT
BRANCH/PD/OL

DATE

6 April 1967

INSPECTION REPORT NO. (If final, so state)
3

ESTIMATED COMPLETION DATE

May 1968

NAME OF CONTRACTOR

Declass Review by NGA.

TYPE OF COMMODITY OR SERVICE

Production Units of the Advanced Rhomboid Model I

THE CONTRACTOR IS ON SCHEDULE

☐ YES☒ NOTHE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☐ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED -

30%

PER CENT OF FUNDS EXPENDED -

30%

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE☐ YES☒ NO

NOTE:

USE REVERSE SIDE FOR COMMENTS.

FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

☐ COST ☐ AWARD
FEE☐ PERFORMANCE☐ DELIVERY

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING4. ☐ ABOVE AVERAGE7. ☐ UNSATISFACTORY2. ☐ EXCELLENT5. ☒ AVERAGE3. ☐ VERY GOOD6. ☐ MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED☐ WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE☐ TERMINATE☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

| ITEM | REC'D | DOES NOT APPLY | ITEM | REC'D | DOES NOT APPLY |
|--------------------------------------|--------|-------------------|---------------------------|-------|-------------------|
| PROTOTYPES | 24 Feb | | MANUALS | | |
| DRAWINGS AND SPECIFICATIONS | | | FINAL REPORT | | |
| PRODUCTION AND/OR OTHER END ITEMS | | | SPECIAL TOOLING | | |
| | | | OTHER GOVERNMENT PROPERTY | | |

DATE OF LAST CONTACT WITH CONTRACTOR

23 March 1967

SIGNATURE OF INSPECTOR

DIVISION

TDS

INSPECTOR'S EXTENSION

SIGNATURE OF APPROVER

☐ SECRET☐ CONFIDENTIAL☐ UNCLASSIFIED

Approved For Release 2005/06/06 : CIA-RDP78B04770A002500020010-3

NARRATIVE REPORT

☒ INTERIM☐ FINAL

1. Pre-production model was delivered to TDS on 24 February 1967 for evaluation. All specifications were met except that of Image runout.
2. Instrument returned to [] for readjustment to meet the image runout specification. 25X
3. Notified by telephone that the pre-production model had been readjusted to within our specification for image runout. (Conversation with []) 25X
4. Instrument will be re-evaluated by TDS upon return [] Probably on or about 31 March 1967. 25X
5. If the instrument meets specifications as alleged [] approval can then be given for production quantities. 25X

Approved For Release 2005/06/06 : CIA-RDP78B04770A002500020010-3

☐ UNCLASSIFIED☐ CONFIDENTIAL☐ SECRET